TCR Program — Project #43 (PPNO 07-2808A) — November 2007

Los Angeles

Route 5; improve Carmenita Road Interchange in Norwalk in Los Angeles County.

($ X 1,000)
Estimated Project Cost: $294,625 TCRP Funds Approved to Date: $71,000
TCRP Funds for Project #43: $71,000 Phase(s) Approved: All
Lead Agency: California Implementing Agency: Same
Department of
Transportation
TCRP Allocations to Date: ~ $71,000 for Phase(s): 2,3
Advance Approved: $0 for Phase(s): N/A
LONP Approved to Date: $0 for Phase(s): N/A

Project Summary: The reconstruction of the Carmenita
Interchange proposes an arterial overcrossing structure
with RR grade separation (maintaining existing freeway
profiles). The scope of work includes raising the profile
grade of Carmenita Road to span both I-5 Freeway and
the Union Pacific Railroad located to the southwest of I-
5. An overcrossing structure above the freeway and an
overhead structure above the railroad will be
constructed. The Interchange will be reconstructed to be
consistent with the ultimate configuration of the 1-5 HOV
project.

Cost and Schedule ($ x 1,000)

Phase

SHOEMAKER |

CARMENITA

Scope Start End Cost
1 Prepare Environmental document 1/00 3/02 $4,845
2 Project Report and design of an overcrossing tight 3/02 11/07 $3,943
diamond interchange with three lanes in each direction.
3 Some full and partial takes are required, however, the 11/05 7/08 $146,924
partial takes configure such that the remainder of the
parcel remains open for future development.
4 Construction is to be completed in four stages, Carmenita 8/09 8/13 $95,788
will not be closed completely during construction.
Total: $251,500
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Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $290 $70,710 $71,000
Proposed

STIP-RIP State Committed $36,513 $44,231 $80,744
Proposed

STIP-RIP State Committed $3,830 $3,233 $552 $7,615
Grandfather Proposed

STIP-1IP State Committed $75 $420 $750 $3,385 $4,630
Proposed

CMAQ Federal Committed $19,769 $1,842 $21,611
Proposed

Prop C Measure Committed $470 $3,540 $46,330 $50,340
Proposed

TEA-21 Federal Committed $15,090 $15,090
Proposed

JPA Local Committed $470 $470
Proposed

Totals: [-2ommitted $4,845 $3,943  $146,924 $95,788  $251,500
Proposed

Totals: $4,845 $3,943 $146,924 $95,788 $251,500

Prior TCRP Action:

e Original application was approved on September 28, 2000 (TA-00-01) for $71,000,000 for Phases 2, 3,

and 4.

Allocation of $290,000 for Phase 2 was approved September 28, 2000 per Resolution TFP-00-02.
The funding plan was updated based on STIP Amendment 02S-052 approved April 3, 2003.

The funding plan was updated based on STIP Amendment 04S-014 approved January 20, 2005.
Application amendment to redistribute $37,250,000 from Phase 4 to Phase 3, updating Schedule and

Funding Plan was approved November 8, 2007 per Resolution TAA-07-37.
e Allocation of $70,710,000 for Phase 3 was approved November 8, 2007 per Resolution TFP-07-06.

Status of Conditions: No conditions set.

Discussion/Issues: Projectisin RTP.




